

Sprint 5 retro

1. What did we do well

- Delivered multiple indoor map floors on time (Hall building floors 1, 2, 8, 9 and JMSB floor 1/S2)
- POI highlighting with icons and popups (US-5.5) was well-executed and visually polished
- Good collaboration across teams: indoor mapping, navigation, and calendar features progressed in parallel without major blocking
- SonarQube issues were actively monitored and fixed throughout the sprint rather than left to the end

2. What did not go well

- Several merge conflicts slowed down integration, especially on branches that diverged from main for too long
- Elevator and escalator IDs had bugs that required follow-up fixes after the initial merge
- Some indoor floor labels and room IDs were inconsistent and needed a dedicated cleanup pass

3. What to improve for next sprint

- Merge into main more frequently to reduce integration pain
- Review indoor asset data (IDs, labels, types) before merging to avoid post-merge fixes
- Assign a brief review checklist for indoor maps before marking stories as done

4. General notes (if need)

- Nearest POI tagging feature was started but required refactoring mid-sprint — scope should be clarified earlier