

Sprint 6 retro

1. What did we do well

- Calendar feature (Epic 4B) came together well — schedule retrieval, caching, offline support, and the Concordia API integration all shipped together
- Strong test coverage: unit tests for CalendarRepository and acceptance tests AT23–AT28 all written and fixed
- "Directions to next class" was a nice end-to-end feature that tied the calendar and navigation systems together
- Bug fixes were handled proactively (safety checks for duplicate course tracking, blank API response body handling)
- Epic 6 full implementation was easy to execute as a result of our reusable code from previous sprints

2. What did not go well

- Several acceptance tests (AT23–AT28) required multiple rounds of fixes before passing, suggesting they weren't run against the actual feature early enough
- Some Android unit tests needed mock return values enabled late in the sprint, indicating the testing setup wasn't validated up front
- CI environment issues (JVM settings, runner config) caused friction and took time to resolve

3. What to improve for next sprint

- Run acceptance tests against the feature branch before merging, not just at the end
- Validate test infrastructure (Robolectric, mock config) at the start of a feature, not after implementation
- Agree on API contract / response format with backend early to avoid blank-body edge cases

4. General notes (if need)

- The Concordia API integration required a fix for blank response bodies: worth documenting the API's behavior quirks for future integrations