

Concordia Campus Guide

Sprint 4 Retrospective

The Null Pointers

Shadi Marzouk	#27231466
Kevin Ung	#40259218
Samuel Vachon	#40281580
Oscar Mirontsuk	#40191431
Loucif Mohamed-Rabah-Ishaq	#40282580
Omar Chabti	#40262497
Anh Vi Mac	#40252504
Hossam Mostafa	#40245337
Hossam Khalifa	#40199572
Adam Oughourlian	#40246313
Abdeljalil Sennaoui	#40117162

Date: 08-03-2026

Meeting location: Discord

Attendance: Most of the team was present.

Summary:

Some team members missed the meeting due to personal issues, travel concerns and other reasons. They were briefed later via meeting minutes and any questions they had were answered in the discord team channel.

This sprint retrospective focused on the team's feeling of being overwhelmed, behind on schedule and what we can do to amend it. Several reasons were discussed to consider what caused the team to lag behind heavily and some solutions were offered.

Agenda:

- Project backlog organization
- Acceptance test issues and E2E tests
- Usability testing
- Sprint Progress
- Android studio environment issues.
- Epic 4 choice (4a or 4b)

Key Discussion Points:**1) Project backlog organization:**

- The project backlog wasn't correctly updated as we moved through the project (moving items from waiting to working on them as soon as someone was assigned).
- Issue assignment was lacking this sprint due to a lack of communication (most people had time conflicts for arranged meetings and resulted in many texts but no real team voice channel meeting)

2) Acceptance test issues and E2E tests:

- The team was finally able to prove that the app is accessible by screen readers, clearing up multiple AT that were clogging up the project backlog
- The team was reminded to write acceptance test issues as soon as they implement a user story and then additionally write a corresponding e2e test.

3) Usability testing:

- Usability pilot testing using simulated users were generated and ready to present to the PO
- Discussion over usability testing tools and when we will use real users.
- Additional conversation was discussed over who could find real life users to test.

4) **Sprint Progress:**

- The team is aware that they are behind schedule but stay firm to their commitment to ensure that they will provide the finished produce in a timely manner.
- This was simply an acknowledgement of our faults in our progress and being honest about our delay. The team had to acknowledge this to focus on faster solutions.
- Most of the team is clear of midterms and other project soon and as a result there will be more manpower (and woman power).

5) **Android studio environment issues.**

- Multiple team members complained of issues when running android studio emulators (random crashes that are not related to the code since others can run theirs on different devices fin).
- A solution was found in increasing the VM heap size and the RAM of the virtual machine being used as well as ensuring that they run on hardware. Additionally checking that hypervisor is checked on in the laptops Windows Features. A windows update had caused this to be turned off and cascading issues from there.
- This was a great time waster during the sprint for the research of solutions to this problem. But the solution was noted for future occurrences so that no such waste occurs again.

6) **Epic 4 choice.**

- The team settled the meeting in favor of epic 4B, but that is not the final decision. There will be more time to discuss it and see which option is more favorable by then.

Action Items

- Complete Epic 3
- Finish all acceptance tests and documentation
- Increase pace for upcoming sprints and hopefully complete epic 4

Next Meeting: Today at 12 PM with the Product Owner

Team Member Comment:

“A lot of us had a lot more work than we thought, even with the reading week. Hopefully now that most of our exams are ended and most project stress periods are past, we can work on this more consistently and rapidly”